Wavelet-Based Time-Frequency Analysis of Evolving fluids in a Microfluidic Rheometer

Subject:	Meeting with Supervisor
Group name/ identifier	Group 24
Meeting Location, Date & Time	Location: Not recorded Date: 21 September 2026 Time: Not recorded
Group members present	Rohan Mathew, Jianhao Zhang, Xuan Zhang, Ria Mishra, Xingcan Wang (Alex). Supervisor: Saumya.
Apologies	None

1 Actions from previous meetings

Task	**Who is responsible**	**Deadline**
Review client comments and discuss project feasibility with Michael.	Team	This meeting
Compare individual approaches and consider a shared pipeline.	All members	Not recorded

2 Items discussed and decisions made

Item	**Decision (if applicable)**
Feasibility and assessment	The team reported Michael's advice that unmet objectives can be acceptable when attempts, outcomes and limitations are clearly justified. Saumya supported transparent reporting of what worked and what did not.
Client priorities	The client's five step direction focused on consistent LAOS/step data processing, conventional rheological metrics, Fourier/wavelet features, discrimination between test conditions and a minimal useful feature set.
Structural change versus clot time	The Armstrong recordings lacked validated clotting times. Analyse changes in properties and their response to strain amplitude, step magnitude/direction and transient versus stable periods without claiming a verified physical gel point.
Current approaches	Ria reported mechanistic equation implementation and unsuccessful change point trials on earlier data. Alex described an exploratory transformer approach; Xuan was organizing nonlinear rheology/fibrin data. Jianhao presented a detailed code outline with components blocked by missing near-transition multi-frequency data.
Scope and integration	Stop developing disconnected individual pipelines. Reuse existing preprocessing and analyses in one shared workflow; prioritize the client's five steps. Further machine learning was optional if time allowed.
Report and presentation	Provide replication instructions and code comments without excessive cell-level detail. Share the report and presentation skeleton, prepare a draft report by the weekend and plan a coherent 15 minute group presentation.

Copyright © The University of Melbourne

3 Agreed actions from this meeting

Task	**Who is responsible**	**Deadline**
Hold an internal meeting and allocate work within one pipeline aligned to the five steps.	All members	Before Thursday meeting
Review the papers and identify reproducible analyses for the Armstrong data.	All members	Not recorded
Share the report and presentation skeleton with the group.	Rohan	After meeting
Complete a draft report for detailed supervisor feedback.	All members	Weekend following meeting
Agree presentation flow and balanced speaking contributions.	All members	Before presentation rehearsals

4 Next meeting

Location	Not recorded
Date & Time	Thursday 24 September 2026; time not clearly recorded
Goals	Review task allocation and the shared approach to the client's five steps.

Copyright © The University of Melbourne